Project == Update

CSO SEPARATION AREA 1D3.1A

June 2010

The CSO 1D3.1A Project area includes Madewood Rd., Daura Rd, EImwood Ave., Boston Ave., Kensington
Ave., Woodland Ave., Cleveland Ave., Loudon Ave. and short sections of Bedford Ave. and Hollins Mill Rd.
The project’s anticipated completion is June 2010.

The contractor Counts & Dobyns, Inc. is continuing construction activities in your neighborhood. The
following work activities will be taking place this month.

e Work in Hollins Mill Rd. has been delayed and extended due to alternative procedures being required for
removal of rock. Rock blasting is occurring in this area, use caution in this vicinity.

e There may be spot excavations taking place to determine the locations of existing utilities in various
areas of the project.

e Utility work will continue in Hollins Mill Rd. near the lower entrance to Flowers Bakery at Loudon Ave.

e Over the next two months, the detour route for Hollins Mill Rd. going up and down Loudon St. may be
altered.

The contractor has this one-year project scheduled into 3 Work Phases. The Phases are tentatively
scheduled as follows:

1.  Madewood Rd., Daura Rd, 500 block of EImwood Ave. Complete

2.  Kensington Ave., EImwood Ave. (200, 300, & 400 block), 200 block of
Woodland Ave., 200 & 300 block of Boston Ave. Complete

3. 11900 block to 2200 block of Hollins Mill Rd., 1900 block of Boston Ave., Sept. 2009 — July 2010
Loudon St., 1900 & 2000 blocks of Cleveland Ave., 2200 block of Bedford Ave.

Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program. Call
the CSO information line @ 485-7246.

Also you can visit the Lynchburg CSO website at www.lynchburgva.gov/cso

Project: Combined Sewer Overflow Separation Area 1D3.1A
Lynchburg CSO Citizen Information Line Phone: (434) 485-7246
Contractor: Counts & Dobyns, Inc. Phone: (434) 821-2774
Contractor’s Superintendent: Clay Kidd Phone: (434) 546-0047
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